

Project	ASF epidemiology
Project name	
Year of record	2023
Q 1	Finalised questionnaires with initial awareness and distribution of posters to local leaders. Pre testing yet to be done due to local political situation beyond Tambul.
Q 2	Survey plan developed and pretesting imminent in early Q3
Q 3	Output 1. Information available on the impact of ASF in local households in Tambul District and disease areas: M1. Questionnaire developed and pre-tested in Q3 – Refined and conditioned to objectives (100%) M2. Conducting survey in Tambul – 20 persons interviewed (10%) Output 2: Mapping and spatial distribution of ASF in the Mt. Giluwe LLG of Tambul and epidemiological information determined. M1. Antigenic/syndromic survey and GIS mapping based on survey recommendations. – GPS plots of households in progress (5%)
Q 4	